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Boise, Idaho 83706 %. .̂ 0 °̂ Seattle, Washington 98101

April 18, 2003

VIA FACSIMILE

Daniel E. Meyer
Site Manager/Project Coordinator
Upstream Mining Group
P.O. Box 1080
Kellogg, ID-83837

Re: Notice of Partial Approval and Partial Disapproval of Hecla's Annual Remedial Action
Work Plan for the Bunker Hill Superfund Site

Dear Mr^Meye:

This letter partially approves and partially disapproves the draft Residential Areas Annual
Remedial Action Work Plan (Work Plan) that Hecla Mining Company submitted to the U.S.
Environmental Protection Agency (EPA) and the Idaho Department of Environmental Quality
(IDEQ) on April 15, 2003. Hecla is required to submit this Work Plan pursuant to the 1994
Consent Decree entitled United States of America v. ASARCO Inc. et al. Civ 94-0206-N-HLR
(CD).

In your April 15 submittal, Hecla proposes only to fund Hecla project management, the
Institutional Controls Program (ICP), half of IDEQ oversight costs, and the remediation of
approximately 18 residential properties, including high-risk yards, this year. Hecla's proposal
does not fully comply with the requirements of the CD. The CD requires the Settling
Defendants, jointly and severally, to remediate a minimum of 200 yards per year, address water
well closures, remediate Rights-of-Way (ROWs) and commercial properties, and conduct other
work outlined in the Remedial Design Reports.

Pursuant to Paragraph 39 of Section XII (Submissions Requiring Agency Approval) of
the CD, EPA and IDEQ approve Hecla's draft Work Plan to the extent Hecla proposes to
remediate residential properties in the Populated Areas and fund the ICP and IDEQ oversight
costs this year. Pursuant to the same CD authority, EPA and IDEQ disapprove Hecla's draft
Work Plan to the extent Hecla has failed to meet the remainder of its CD obligations, including
remediating a minimum of 200 yards, addressing water well closures, remediating ROWs and
commercial properties, and conducting other work outlined in the Remedial Design Reports.

As mentioned during our meeting on March 12, 2003, EPA and IDEQ are willing to
entertain a proposal by Hecla to modify the Work Plan to provide for the performance of at least
half of the work required under the CD for this construction season. EPA's and IDEQ's
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willingness to consider less than full performance by Hecla this construction season does not
indicate our intent to modify the Settling Defendants joint and several obligations under the CD
for future years. In addition, absent the submittal and approval of a revised Work Plan. EPA and
IDEQ do not waive their authority to seek relief for the Settling Defendants failure to meet the
requirements of the CD.

Pursuant to Paragraph 41.a. of the CD, EPA directs Hecla to correct the deficiencies and
resubmit the Work Plan to EPA and IDEQ for approval within seven (7) calendar days of receipt
of this letter. Specifically, EPA directs Hecla to modify the Work Plan to include the remediation
of 100 residential yards (including high-risk yards) plus associated ROWs and commercial
properties in the Chy of Wardner.

Hecla's failure to resubmit the Work Plan as directed will constitute a violation of the
terms and conditions of the CD. As you are aware, with limited exceptions, the dispute resolution
procedures outlined in the CD provide the exclusive mechanism for resolving disputes regarding
CD requirements, including the matters addressed by this letter. Violations of the CD subject the
Settling Defendants to stipulated penalties under Section XXI of the CD. Should Hecla fail to
resubmit an approvable Work Plan, Hecla will be subject to the stipulated penalties section of the
CD. Pursuant to the CD, stipulated penalties begin to accrue on the date that the deficient
submittal was originally due. in this instance, April 15, 2003.

We look forward to receiving this year's Work Plan for cleanup of contaminated
residential properties in the Populated Areas. Should you be interested, we are available to meet
with you in an expedited fashion to discuss the matters addressed by this letter. Please contact us .
if you have any questions.

Sincerely,

Angela Chung ^J Scott Peterson
EPA Superfund Project Manager IDEQ Project Manager

Cc: Chris Pfahl
Paul Glader
Rob Hanson (by email)
Curt Fransen (by email)
Ted Yackulic (by email)


